

WFS France EMS - Deliverables Report							
Deliverable Name	Status	Priority	Due Date	Assigned To	Progress %	Created Date	Updated Date
Chapitre 12	Not Started	Medium	2026-01-31	Hanyssa B	0%	2025-08-02 19:27	2025-08-02 19:27
Chapitre 11	Not Started	Medium	2026-01-31	Hanyssa B	0%	2025-08-02 19:26	2025-08-02 19:26
Chapitre 14.10	Not Started	Medium	2026-01-31	Training Manager	0%	2025-08-02 19:25	2025-08-02 19:25
Chapitre 14.8	Not Started	Medium	2026-01-31	Training Manager	0%	2025-08-02 19:24	2025-08-02 19:24
Chapitre 14.4	Not Started	Medium	2026-01-31	Training Manager	0%	2025-08-02 19:23	2025-08-02 19:23
Chapitre 14.3	Not Started	Medium	2026-01-31	Training Manager	0%	2025-08-02 19:22	2025-08-02 19:22
Chapitre 5.1	Not Started	Medium	2026-01-31	Laurent B	0%	2025-08-02 19:21	2025-08-02 19:21
E-CMS.2	Not Started	Medium	2026-03-31	Laurent B	0%	2025-08-02 19:20	2025-08-02 19:20
E-CMS.30	Not Started	Medium	2026-03-31	Hanyssa B	0%	2025-08-02 19:19	2025-08-02 19:19
E-CMS.27	Not Started	Medium	2026-03-31	Training Manager	0%	2025-08-02 19:18	2025-08-02 19:18
E-CMS.26	Not Started	Medium	2026-01-31	Training Manager	0%	2025-08-02 19:17	2025-08-02 19:17
E-CMS.5	Not Started	Medium	2026-01-31	Laurent B	0%	2025-08-02 19:16	2025-08-02 19:16
E-CMS.1	Not Started	Medium	2026-01-31	Laurent B	0%	2025-08-02 19:15	2025-08-02 19:15
E-CMS.34	Not Started	Medium	2026-01-31	Hanyssa B	0%	2025-08-02 19:14	2025-08-02 19:14
E-CMS.31	Not Started	Medium	2026-01-31	Hanyssa B	0%	2025-08-02 19:12	2025-08-02 19:12
E-CMS.20"	Not Started	Medium	2026-01-31	Hanyssa B	0%	2025-08-02 19:00	2025-08-02 19:00
E-CMS.16	Not Started	Medium	2026-01-31	Hanyssa B	0%	2025-08-02 18:59	2025-08-02 18:59
E-CMS.15	Not Started	Medium	2026-01-31	Hanyssa B	0%	2025-08-02 18:58	2025-08-02 18:58
E-CMS.13	Not Started	Medium	2026-01-31	Hanyssa B	0%	2025-08-02 18:56	2025-08-02 18:56
E-CMS.10	Not Started	Medium	2026-01-31	Laurent B	0%	2025-08-02 18:55	2025-08-02 18:55
E-CMS.9	Not Started	Medium	2026-01-31	Laurent B	0%	2025-08-02 18:53	2025-08-02 18:53
E-CMS.36	Not Started	Medium	2025-11-30	Hanyssa B	0%	2025-08-02 18:46	2025-08-02 18:46
E-CMS.37	Not Started	Medium	2025-11-30	Hanyssa B	0%	2025-08-02 18:44	2025-08-02 18:44
E-CMS.18	Not Started	Medium	2025-11-30	Hanyssa B	0%	2025-08-02 18:42	2025-08-02 18:42
E-CMS.23	Not Started	Medium	2025-11-30	Training Manager	0%	2025-08-02 18:41	2025-08-02 18:41
E-OPC.8	Not Started	Medium	2025-09-30	Olivier M	0%	2025-08-02 18:41	2025-08-02 18:41
E-OPC.5	Not Started	Medium	2025-09-30	Olivier M	0%	2025-08-02 18:40	2025-08-02 18:40
E-OPC.4	Not Started	Medium	2025-09-30	Olivier M	0%	2025-08-02 18:37	2025-08-02 18:37
E-OPC.3	Not Started	Medium	2025-09-30	Olivier M	0%	2025-08-02 18:36	2025-08-02 18:36
E-OPC.2	Not Started	Medium	2025-09-30	Olivier M	0%	2025-08-02 18:35	2025-08-02 18:35
E-OPC.1"	Not Started	Medium	2025-09-30	Olivier M	0%	2025-08-02 18:34	2025-08-02 18:34
E-CMS.33	Not Started	Medium	2025-09-30	Hanyssa B	0%	2025-08-02 18:33	2025-08-02 18:33

E-CMS.22	Not Started	Medium	2025-09-30	Hanyssa B	0%	2025-08-02 18:32	2025-08-02 18:32
E-CMS.7	Not Started	Medium	2025-09-30	Laurent B	0%	2025-08-02 18:31	2025-08-02 18:31
E-CMS.3	Not Started	Medium	2025-09-30	Laurent B.	0%	2025-08-02 17:06	2025-08-02 17:06
E-OPC.7	Not Started	Medium	2025-09-30	Olivier M.	0%	2025-08-02 17:05	2025-08-02 17:05
E-OPC.6	Not Started	Medium	2025-09-30	Olivier M	0%	2025-08-02 16:51	2025-08-02 16:51
E-CMS.4	Not Started	Medium	2025-09-30	Hanyssa B	0%	2025-08-02 16:36	2025-08-02 16:36
Insurance Program (CMS.030)	Not Started	Medium	2026-03-31	Olivier M	0%	2025-08-01 23:23	2025-08-01 23:23
Training Matrix (CMS.027)	Not Started	Medium	2026-03-31	Olivier M	0%	2025-08-01 23:22	2025-08-01 23:22
Implementation (CMS.002)	Not Started	Medium	2026-03-31	Olivier M	0%	2025-08-01 23:22	2025-08-01 23:22
Incident Reporting (OPC.008)	Not Started	Medium	2025-09-30	Alec Sammon	0%	2025-08-01 23:19	2025-08-01 23:19
Incident Reporting Process (OPC.007)	Not Started	Medium	2025-09-30	Alec Sammon	0%	2025-08-01 23:18	2025-08-01 23:18
Incident Reporting Process (OPC.006)	Not Started	Medium	2025-09-30	Alec Sammon	0%	2025-08-01 23:17	2025-08-01 23:17
Inventory Check (OPC.004)	Not Started	Medium	2025-09-30	Alec Sammon	0%	2025-08-01 23:17	2025-08-01 23:17
Supervisor Duties (OPC.001)	Not Started	Medium	2025-09-30	Alec Sammon	0%	2025-08-01 23:15	2025-08-01 23:15
Incident Follow-Up (CMS.033)	Not Started	High	2025-09-30	asammon@primeeuropa.com	0%	2025-08-01 23:13	2025-08-01 23:13
Management Review (CMS.007)	Not Started	Medium	2025-09-30	asammon@primeeuropa.com	0%	2025-08-01 23:12	2025-08-01 23:12
Training Objectives (CMS.003)	Not Started	Medium	2025-09-30	asammon@primeeuropa.com	0%	2025-08-01 23:11	2025-08-01 23:11
VCHM Gap Analysis	Not Started	High	2025-09-30	asammon@primeeuropa.com	0%	2025-08-01 23:09	2025-08-01 23:09
Project Charter	Not Started	Medium	2025-08-08	asammon@primeeuropa.com	0%	2025-08-01 21:21	2025-08-01 21:21